

CONFIDENTIAL

25X1

August 13, 1959

Memo to

From Mr

25X1

Subject: Progress Status of Task # 10

During the latter part of July and the early part of August, the camera has undergone extensive testing. These tests have indicated a very high reliability for the various camera functions. A few minor weaknesses were revealed in the course of over 30 hours of operation. These weaknesses resulted from a poor choice of materials in two instances. New parts have been fabricated and reassembled into the camera.

Photographic tests have produced very satisfactory results. The operation of the data recording assembly has been successful. A better adjustment of the focus is all that remains.

The entire camera will be ready for delivery by August 17, 1959.

25X1

AE:ej

ORIGINAL COPY 235979
☐ DECL IN REVIEW ON 2010
 EXT BYND 6 YRS BY SAAG
 REASON 3 & (3)

DOC	<u>18</u>	REV DATE	<u>21 JUL 1959</u>	BY	<u>018323</u>
ORIG COMP	<u>56</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>M</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH	NR 10-2